

General Appeal Schedule				
Task	Owner	# of Working Days	Depends On	Needs
Appeal Ideation (Deciding on topic, stories, inserts, etc)	Hunter, Jeffrey, Arielle	~65 Days Before Final Date <i>(Lands around 10th of each month)</i>	—	Meeting (Hunter, Jeffrey, Arielle) ~30 mins, on the 10th of each month.
Specs to DKB	Hunter, Kristine	60 Days Before Final Date	Final date - 60 days	
Approved Copy	Hunter, Arielle	15	Appeal Ideation	Reminder (Hunter)
Preliminary Specs	Hunter, Kristine	15	Appeal Ideation	
Agency Proofing & Versioning	Dickerson Bakker	5	Approved Copy	
Appeal Briefing (Hand-off to designers)	Hunter & Designer(s)	3	Agency Proofing & Versioning	
R1 Design → Hunter	Designer(s)	8	Appeal Briefing	Reminder (Hunter, Designer)
DKB Review	Designer(s)	2	R1 Design	
R1 Feedback Call	Hunter, DKB, Designer(s)	1	DKB Review	
R2 Design → Hunter	Designer(s)	3	R1 Feedback Call	
R2 Review	Arielle, Hunter	2	R2 Design	
R3 Design → Hunter	Designer(s)	3	R2 Review	
R3 Production & Proofing Review	DKB	2	R3 Design	
R3 Review (FINAL NOTES)	Aaron, Arielle	3	R3 Design	
Final Approval	Aaron	2	R3 Review	Reminder (Hunter)
Final File Packaging *	Designer(s)	2	Final Approval	
Files → DKB / Printer	Hunter, Designer(s)	3 <i>(Lands around 15th of each month)</i>	Final File Packaging	
Mail Date		6 weeks AFTER Files → DKB/Printer		

60 business days before final date — Specs to Production